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BACKGROUND. Across Nepal, more than 8.5 million 

students attend pre-school through vocational school. As 

they learn, they sit in well over 82,000 school buildings at 

more than 35,000 school campuses. Approximately 75 per-

cent of these campuses are public schools, built by the Min-

istry of Education and development partners. 

Previous school safety studies carried out in the country 

estimated that approximately 89 percent of school build-

ings in Nepal as made of load-bearing masonry, a building 

type that is particularly vulnerable to earthquakes if no 

earthquake-resistant techniques are incorporated. In hilly 

regions more than 50 percent are the most vulnerable ma-

sonry type – rubble stone construction. A 2011 school vul-

nerability assessment estimated that because of Nepal’s 

seismic risk, more than 49,000 schools needed to be retro-

fitted and another 12,000 needed demolition and recon-

struction. This was before the 2015 Gorkha Earthquake and 

aftershocks struck.  

Nepal has undertaken efforts to address the structural vul-

nerability of schools. School safety retrofit and reconstruc-

tion efforts had reached about 160 schools and training had 

reached almost 700 masons in the Kathmandu valley - only 

some of these in the area affected by the April and May 

2015 earthquakes. Innovative public education and mason 

training programs over the past two decades have included 

mason training, community outreach, and shake-table 

demonstrations as part of training and awareness pro-

grams.  

On April 25, 2015, a massive M7.8 earthquake struck West-

ern and Central Nepal, with an equally devastating after-

shock of M7.3 striking in Central Nepal on May 12, 2015, as 

measured by the United States Geological Survey. Accord-

ing to the Government of Nepal Ministry of Education, the 

Gorkha Earthquake caused more than 27,000 classrooms to 

be fully destroyed by these events, and more than 26,000 

classrooms to be partially destroyed. The cost of education 

sector recovery is estimated at almost $415m USD.  

PURPOSE & APPROACH. The effects of the earthquake on 

Nepal’s educational infrastructure offer a rare opportunity to 

study whether previous interventions to improve building 

practices, combined with community engagement, have re-

sulted in safer schools and communities. The primary ques-

tions we considered were: 

 How did damage at purportedly disaster-resistant 

public school buildings, whether retrofitted or newly 

constructed, compare to damage of typical public 

school buildings? 

 What affect, if any, did community engagement 

around safer schools have on risk awareness and 

community construction practices? 

In Bhaktapur, Kathmandu, Rasuwa, and  Sindupalchowk, we 

compared three, geographically proximal public schools: 

 No intervention — typical construction 

 Technical intervention only— disaster-resistant de-

sign or retrofit 

 Technical and social intervention — disaster-

resistant design or retrofit, combined with communi-

ty engagement  

At each site, we conducted interviews with school staff and 

management committees, parents, and lead masons involved 

in school construction. We also visually assessed school build-

ings and 15-20 nearby houses for damage.  

Safer Schools, Resilient Communities:                

A Comparative Assessment of School Safety 

after the 2015 Nepal (Gorkha) Earthquakes 

EXECUTIVE SUMMARY  

Paci-Green  R, Pandey B, Friedman R. 2015.  Safer Schools, Safer Communities: A Comparative Assessment of School Safety 
after the 2015 Nepal (Gorkha)  Earthquake. Risk RED. http://riskred.wix.com/riskrednepal#!reports/c1qbl 
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KEY FINDINGS  

Pillar 1 

Safe Learning Facilities 
 School buildings retrofitted to be 

earthquake generally perform better 

than school buildings built without 

these considerations.  

 School buildings designed or retro-

fitted to be earthquake resistant, 

but constructed without adequate 

mason training or technical over-

sight, performed poorly; some col-

lapsed.  

 Stone walls observed collapsed, 

even when retrofitted or built with 

some earthquake-resistant features.  

 Unreinforced brick and stone infill 

walls were the primary damage in 

areas of moderate shaking. This 

damage rendered school buildings 

unusable and posed significant risks 

to occupants.  

Pillar 2 

School Disaster Management 

Pillar 3 

Disaster Reduction                                                                

& Resilience Education   Where schools were 

retrofitted without com-

munity engagement, 

many students and staff 

planned to run out of 

their safe schools, caus-

ing unnecessary injury 

and death.  

 In schools with load-

bearing stone walls, nei-

ther evacuation during 

shaking nor Drop, Cover, 

Hold would have protect-

ed students. Staff now 

distrust the Drop, Cover, 

Hold message.  

 Some children and adults 

incorrectly ran into un-

safe stone buildings to 

drop, cover, and hold; 

they were killed. 

 Lack of non-structural 

mitigation in some 

schools resulted in loss of 

computers and science 

lab supplies.  

 Community engagement  

built trust in the projects. 

Without engagement, pro-

jects were misunderstood. 

 Those at community engage-

ment sites showed better 

knowledge of risk and earth-

quake-resistant construction 

technology. New housing 

was reported to have incor-

porated some of these tech-

nologies. 

 

 

 

 With community engage-

ment, some school staff   

became advocates for safer 

construction, but effects 

were limited where school 

staff did not share cultural 

and language ties with par-

ents.  

 Impacts of the safer school 

projects faded over time. 

Safer school buildings lacked 

signage or displays to edu-

cate new families about the 

earthquake-resistant retrofit 

or new construction           

features. 

‘Comprehensive School Safety,’ a framework adopted by 

United Nations agencies and humanitarian organisations in 

the education sector, seeks to ensure children and school 

personnel are not killed or injured in schools, and that edu-

cational continuity is assured.  

It rests on three overlapping pillars of safe learning facilities, 

school disaster management, and risk reduction and resili-

ence education. Field observations are reported in relation-

ship to these three pillars. 
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RECOMMENDATION                    
HIGHLIGHTS 
All children deserve safe, accessible and culturally appropri-

ate school buildings — regardless of class, creed, gender or 

ability. A community-based approach to safer school con-

struction seeks to achieve the twin goals of safer schools 

and more resilient communities. It treats school construc-

tion as a community learning opportunity to better under-

stand risks, collectively commit to safety, and to learn and 

apply strategies for safer construction.  

A community-based approach builds community capacity in 

tandem with the laying of foundations and erecting of class-

room walls. It also prepares communities to be knowledgea-

ble caretakers of schools, able to maintain the physical safety 

of the structures and the culture of safety among those who 

use it. 

 Media campaign to pro-

mote the idea that 

schools and housing can 

be built earthquake-safe 

 Mobile technical re-

source centres in each 

district to showcase safer 

construction technology 

and provide technical 

assistance to school man-

agement committees and 

communities 

 

 Review and revise school 

template designs 

 Train district engineers in 

retrofit options  

 Limit use of rubble-stone 

walls in school construc-

tion until clear guidance, 

training and oversight is 

in place 

 Retrofit unsupported 

brick and stone infill 

walls 

 

 Ensure all independently 

–funded schools are re-

viewed  for safety 

 When safe and feasible, 

choose construction ma-

terials familiar to com-

munity for better mainte-

nance and technology 

transfer 

 Limit community-level 

design changes to as-

pects that will not impact 

safety 

 Establish school disaster 

management committees 

and provide them with 

regular training and guid-

ance 

 Integrate safer communi-

ty planning and construc-

tion into curriculum and 

school-to-community 

outreach 

 Label school safety fea-

tures prominently for 

enduring impact 

 Mason training and certi-

fication  

 Release school construc-

tion funds in stages after 

verification of construc-

tion quality 

 Construction process 

videos for better public 

understanding of good 

school construction 

 Public notice boards and 

curated site visits for 

parents and community 

 Community checklists for 

disaster-resistant con-

struction, with robust 

mechanism for reporting 

problems  CONSTRUCTION 

DESIGN 

PLANNING 

MOBILISATION 

POST-CONSTRUCTION 
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METHODS 

We selected 12 public schools, in sets of three, across four 

affected districts. The districts were selected for a range of 

social environments and earthquake impacts: 

 Bhaktapur. A peri-urban environment in Kathmandu 

Valley, on the outskirts of a major district capital and 

part of the Kathmandu metropolitan region. Experi-

enced moderate shaking intensity; most adobe and 

brick construction badly damaged. Reinforced concrete 

construction was generally undamaged or experienced 

minor cracks. 

 Kathmandu. Semi-rural small villages at the north bor-

der of the Kathmandu Valley, but with close proximity 

to the capital city. Experienced mild to moderate shak-

ing intensity; most adobe and stone construction was 

badly damaged. Reinforced concrete construction had 

minor to moderate cracking.  

 Rasuwa. Rural and semi-remote villages in the Middle 

Hills region, several hours from large towns. Moderate 

to high intensity shaking; most stone construction col-

lapsed. 

 Sindhupalchowk. Rural villages in the Middle Hills 

region about an hour from large towns, though road 

access is variable. Moderate to high intensity shaking; 

stone construction generally collapsed and some rein-

forced concrete was badly damaged or collapsed.  

Communities surveyed in Bhaktapur and Kathmandu are 

ethnically diverse. Many families engage in corn, rice, and 

millet farming, though often mix this with trading and sell-

ing or wage labour in the city. Education levels are high, 

with fierce competition between public schools and an in-

creasing number of private schools catering to families 

seeking early English language instruction for their children.  

Communities surveyed in Rasuwa were predominantly or 

exclusively Tamang indigenous communities, with lower 

levels of literacy. Children did not speak Nepali when they 

began school. Apart from farming corn and millet, house-

holds supplemented income by sending one or more mem-

bers to provide support services to trekking companies.  

Communities in Sindhupalchowk were ethnically diverse, 

though Tamang typically made up half the population. All sur-

vived on subsistence farming, though few households could 

fully support themselves with the corn, rice, millet, and pota-

toes they grew. Most households had a member working in a 

major Nepalese city or abroad in order to meet basic needs.  

In each location, we selected three schools in close physical 

proximity, such that distance from the epicentre and shaking 

conditions could be considered substantially similar. The pub-

lic schools selected represented the following cases: 

 Standard construction, schools built through government 

funding and oversight using template designs 

 Technical intervention only, schools built or retrofitted 

with the specific intent of being earthquake-resistant  

 Technical and social intervention, schools built or retro-

fitted as an earthquake-resistant through a process that 

included substantial community engagement  

Our breakout allowed for some comparisons across com-

mon schools, but each school site also often provided a di-

versity of intervention types. Schools typically had several 

school blocks, each built at different times, with different 

building technologies and funding sources. School buildings 

constructed to be earthquake-resistant often sat alongside 

a school building constructed through the standard process. 

This diversity allowed for a clear comparison of the two. 

Photo: R. Friedman/Risk RED 

1 
NSET, ADB, October 2011. Snapshot Study for School Safety in Nepal. 

2 Government of Nepal, Ministry of Education, Post-Disaster Needs Assessment for the Education Sector, 10 June 2015. 

FIELD RESEARCH APPROACH 
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The selection of schools was facilitated by the National Soci-

ety for Earthquake Technology-Nepal (NSET)’s database of 

school locations and retrofit status. From this list, we select-

ed a retrofitted school where NSET had engaged in technical 

and social intervention within the selected districts.  

We then located nearby public schools, typically less than 5 

kilometres away. Where possible, we also matched the 

school enrolment size, generally selecting secondary schools 

whenever possible since these sites tended to have a higher 

number of school buildings and, therefore, better compara-

tive potential. The designs for these standard schools were 

mostly dictated by Ministry of Education (MOE) school de-

sign templates, often with the District  Education Office 

(DEO) deciding which design and what funding level would 

be allocated.  

Ministry template designs should, in principle, meet Nepal’s 

National Building Code (NBC) developed in 1994. This code 

includes seismic design and construction provisions.  Some 

designs have even been developed through international 

support, specifically for earthquake resistance. However, 

limited oversight during construction and a design selection 

based primarily upon cost, not hazard exposure, meant that 

many of the recently built school buildings lacked sufficient 

seismic resistance. 

We also selected a third school site that was believed to 

have had had some form of technical intervention beyond 

the standard public school construction process. Some 

school buildings in this category were retrofitted through 

the Ministry of Education; others were retrofit or built 

through support from international donors or non-

governmental organisations. At the time of selection, the 

degree of social intervention accompanying the technical 

intervention was unknown. 

All school retrofits assessed occurred from 2000 to 2014 on 

schools that had been built in the mid- to late –1990s. 

Schools purportedly built as earthquake-resistant (school 

staff were asked whether earthquake resistance was a spe-

cific aspect of the design, as described by donors or project 

implementers) were built in the mid-2000s. Standard 

schools built without special intervention were from the mid

-1990s to late-2000s. All schools built with earthquake re-

sistance or retrofitted were assumed to follow the NBC code 

provision, although visual assessment and interview with 

local masons indicate that these provisions were not always 

followed. All schools were selected for proximity to each 

other without knowing the damage the school had experi-

enced.  

Each school was visited for a full day of interviews and obser-

vations. At each school, we engaged in the following activities: 

 School Management Interviews. We conducted 2-3 hour 

interviews at each site with school principals, teachers, 

and school management committee representatives. In 

these semi-structured interviews, we asked for details 

about the local community, the funding and construction 

management of one to three representative school build-

ings, and the level of community engagement in the con-

struction of those buildings. We also asked about earth-

quake damage experienced, use of the school following 

the earthquake, and risk knowledge and practices around 

school disaster management.  

 Parent or Community Focus Groups. We conducted 1.5 

hour focus groups with current parents and community 

members in the school neighbourhood who were aware of 

the school and school construction process. We asked 

about the community’s experience of the earthquake and 

their engagement, if any, with the school or other local 

organisations in disaster preparedness. We asked about 

their observations of the school construction process and 

their beliefs about its safety. To understand local 

knowledge of earthquake safer construction techniques, 

we asked about their awareness of two dozen construc-

tion techniques, based upon NBC guidelines for non-

engineered and engineered construction.  

 Masons Interviews. Where the original masons involved 

in school construction were available, we interviewed 

them about the school construction process and their 

training. We also asked about the earthquake damages 

they observed in their community and the prevalence of 

earthquake safer construction techniques used in the local 

community.  

 Visual Damage Assessment. We measured and recorded 

damage of one to three school buildings at each school 

site.  

 Housing Transect. We conducted a photo and GPS tag-

ging survey of the closest 20 residential structures imme-

diately surrounding the school. At each, we recorded the 

building typology, material, and damage state. For areas 

with extensive collapse, we asked residents about each 

plot to understand what existed prior to the earthquake, 

as many homeowners had already removed rubble or re-

constructed temporary living spaces of corrugated metal 

sheeting and bamboo on top of, or integrated with, their 

collapsed homes. 



8 

Safer schools, resilient communities: Nepal post-disaster assessment  

LIMITATIONS 

Our assessment did not explore issues of school safety within 

the private school sector, which constitutes over 50 percent of 

schools in the Kathmandu Valley. It did not address schools that 

had school disaster management interventions without a safer 

school construction project.  

Our findings are based upon an initial, in-depth survey of 12 

school sites in four affected districts. While field observations 

show consistent themes emerging from these twelve sites, ex-

periences in other affected districts and at other sites may 

differ. Additional phone or in-person surveys, based upon a 

subset of the issues observed here, would allow for statistical 

analysis of findings and further deepen understanding about 

school construction in Nepal. 

 

INVESTIGATORS 

Dr. Rebekah Paci-Green is assistant professor at Western 

Washington University’s department of environmental studies. 

With expertise in structural engineering and cultural anthropol-

ogy, she has worked with communities in Turkey, Central Asia, 

and in the United States on disaster risk reduction. She She and 

Bishnu Pandey have advocated for and authored key guidance 

on safer school construction. Contact: Rebekah.Paci-

Green@wwu.edu  

Dr. Bishnu Pandey is faculty at British Columbia Institute of 

Technology where he teaches structural and seismic design. 

Pandey has worked with communities on safer school construc-

tion and retrofitting in Nepal, Central, South, and East Asia, and 

British Columbia. Contact: Bishnuhp@gmail.com  

Robert Friedman is an independent consultant in humanitari-

an response and recovery. He was the Asia Regional Adviser for 

the Office of U.S. Foreign Disaster Assistance/USAID from 2009 

to 2014 and has worked extensively in Nepal on disaster risk 

reduction.  

Photo: R. Friedman/Risk RED 

Photo: R. Friedman/Risk RED 

Photo: B. Pandey/Risk RED 

NBC — National Building Code 

NSET — National Society for Earthquake Technology, Nepal 

RC — Reinforced concrete construction 

VDC—Village Development Committee 

ACRONYMS 

CBO— Community-based organisation   
INGO — International non-governmental organisation 

DEO—District education offices 

DOE—Department of Education 

MOE—Ministry of Education 
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‘Comprehensive School Safety’ seeks to ensure children and 

school personnel are not killed or injured in schools, and 

that educational continuity is assured. The framework has 

been adopted by United Nations agencies, many interna-

tional non-governmental organisations (INGOs) working in 

the education sector, and the World Bank’s Global Facility 

for Disaster Risk Reduction and Recovery, among others. It 

rests on three overlapping pillars of 1) Safe Learning Facili-

ties, 2) School Disaster Management, and 3) Risk Reduction 

and Resilience Education. 

Significantly, Pillar 1 involves attention not only to the core 

concerns in construction, but goes further to include the 

'softer' sides -- builder training, and awareness and education-

al activities that overlap with Pillars 2 and 3.  Field observa-

tions are reported in relationship to these three pillars. 

Figure 2.The Comprehensive School Safety Framework aims at bringing child-centred and evidence-based approach to disaster risk reduction 
in the education sector. The framework has been adopted globally by United Nations agencies, humanitarian organisations, regional 
networks and others. More details can be found at: http://preventionweb.net/go/31059  

FIELD RESEARCH FINDINGS 
AND KEY TAKEAWAYS 
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             PILLAR 1 
 
SAFE LEARNING FACILITIES 

RATIONALE. At a minimum, school buildings should be 

designed to save lives.  Children have a fundamental right, 

regardless of the level of economic development in a given 

country, to access education in a safe and secure environ-

ment. Schools constructed safely from the outset represent 

a wise use of development funds and can contribute to the 

continuity of education in the aftermath. Repair and re-

placement of damaged schools wastes previous develop-

ment efforts and derails future development as infrastruc-

ture funds for new construction and maintenance must be 

diverted towards repair and replacement. 

Safe learning facilities involves education authorities, plan-

ners, architects, engineers, builders, and school community 

members in safe site selection, design, construction and 

maintenance (including safe and continuous access to the 

facility).  

FIELD OBSERVATIONS. Clearly, with over 27,000 class-

rooms severely damaged, most of the schools in Nepal’s 

affected districts did not meet the basic level of life safety and 

child protection. Our field observations begin to explain some 

of the reasons for the damage and to differentiate between 

standard, retrofitted, and purportedly earthquake-resistant 

new construction.  

Standard Construction. When schools were built through the 

standard construction process, they generally could not be 

immediately re-occupied. Some even collapsed, as shown in 

Table 1.  

Reinforced concrete (RC) school construction and metal frame 

construction surveyed generally had minor or moderate struc-

tural damage. However, damage to the infill walls (which engi-

neers often do not regard as 'structural') was often moderate 

to heavy. These damaged infill walls caused the school build-

ings to be closed. Stone and brick school buildings constructed 

through standard processes generally collapsed.  

 

 

Figure 1. At a school in Kathmandu, two school buildings on the same sight performed very differently. The building on the left, a reinforced 
concrete frame structure with brick infill walls, was moderately damaged and received a red tag. Its frame joints and infill walls will need to be 
repaired before the building can be reused for classrooms. The building on the right, an adobe and stone masonry structure, was recently retro-
fitted with stitch banding. It was undamaged and immediately able to be reopened, despite being made of a weaker building material. The 
retrofit proved to be successful. Photo: R. Friedman/ Risk RED 
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Dist. 

School  

building  

Structural 

system Wall type Intervention  Tag1 Overall damage 

B
h

aktap
u

r 

  

101-1 RC Frame Brick None, recent engineer-

ing graduate designed 

Red2 Infill wall instability renders building unusable 

until repaired 

101-2 Metal 

Frame 

CMU block None, template design Red  Infill wall instability renders building unusable 

until repaired 

101-3 Metal 

Frame 

CMU block None, template design Red Infill wall instability renders building unusable 

until repaired 

 K
ath

m
an

d
u

 

  

201-1 RC Frame Brick Unclear, INGO designed 

and funded 

Green none 

202-1 RC Frame Brick None, local engineer 

designed 

Red* Infill wall instability renders building unusable 

until repaired 

203-2 RC Frame Brick Unclear, INGO designed 

and funded 

Red Moderate damage to frame joints; Infill wall 

instability  

R
asu

w
a 

  

301-1 RC Frame Stone/

Cement 

None, template design Red Infill wall instability renders building unusable 

until repaired 

301-2 Metal 

Frame 

Stone/Mud None, template design Red Collapse, exterior and partition walls 

303-1 RC Frame Stone/

Cement 

None, template design Red* Infill wall instability renders building unusable 

until repaired 

401-1 RC Frame Brick Unclear, INGO funded, 

unclear who designed 

Red Heavy, non-ductile failure of joints, collapse 

of parapets  

Sin
d

h
u

p
a

lch
o

w
k 

  

401-2 RC Frame Brick None, int’l donor fund-

ed, design through DDC 

Red Heavy damage, non-ductile failure of joints 

401-4 Metal 

Frame 

Brick None, template design Red Heavy damage and collapse to exterior ma-

sonry infill 

402-1 RC Frame Brick None, INGO funded, 

community designed 

Red Infill wall instability renders building unusable 

until repaired 

402-2 Wall Stone/Mud None, INGO funded, 

community designed 

Red Collapse, complete 

403-2 Metal 

Frame 

Brick None, template design Red Infill wall instability renders building unusable 

until repaired 

403-3 Metal 

Frame 

Brick None, template design Red Partial infill wall collapse 

403-4 Metal 

Frame 

Brick None, template design Red Partial infill wall collapse 

403-5 RC Frame Brick None, int’l donor fund-

ed, community de-

signed 

Red Infill wall instability renders building unusable 

until repaired 

1 
Following the Gorkha Earthquake, the Ministry of Education trained its engineering staff to visually inspect schools and assign a red or 

green tag to each building. A green tag indicated the school was safe enough to be immediately occupied. A red tag meant it could not be. 

Damage in the red tagged school buildings ranged from infill wall damage to complete collapse of the school building.  

2 Some parts of building were given red tag where damage was heaviest; undamaged parts were given green tag 

Table 1. Observed Damage to Schools Built through the Standard Construction Process 
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Infill Walls. Infill walls of brick or stone are added be-

tween columns to form exterior walls or to partition class-

rooms. During the earthquake, many infill walls cracked 

where they connected with beams and columns. Others 

developed more noticeable damage at corners or even 

diagonal shear cracks.  

At the schools observed, the infill walls did not have verti-

cal or horizontal reinforcing steel to support them, a com-

mon practice prescribed by international building codes 

and the NBC. When they cracked, as is expected in an 

earthquake, they became unstable because of the lack of 

reinforcing or other means of holding them to the frame.  

Cracks in these infill wall, although considered minor dam-

age from a structural engineering perspective, were a seri-

ous problem in schools. Teachers and principals would 

demonstrate by pushing on the cracked walls, causing the 

walls to visibly move. With the risk that these walls could 

topple over and crush occupants in future aftershocks or 

earthquakes, many schools with infill wall damage were 

Dist. 

School 

building 

Structural 

system Wall type 

Technical      

intervention  Social intervention Tag Damage 

B
h

aktap
u

r  

102-1 Wall Unrein-

forced brick 

Retrofit: Stitch 

banding 

None Green none 

103-1 Wall Unrein-

forced brick 

Retrofit: Stitch 

banding 

Mason training, onsite technical over-

sight, community  outreach 

Green none 

K
ath

m
an

d
u 

201-1 Wall Adobe Retrofit: Stitch 

banding 

Mason training, onsite technical over-

sight, community outreach 

Green none 

203-1 RC Frame Unrein-

forced brick 

Retrofit: Stitch 

banding 

None Green none 
R

asu
w

a 

302-1 Wall Brick/

Cement 

New: Banding 

and vertical 

reinforcement 

Mason training, onsite technical over-

sight, community outreach unsuccessful  

Green none 

303-2 Wall Stone/Mud Retrofit: Stitch 

banding in 

stone 

Limited, trained mason sent for two 

days, INGO engineer inspected con-

struction once 

Red Collapse, complete 

Sin
d

h
u

p
alch

o
w

k 

401-3 RC Frame Unrein-

forced brick 

New: RC duc-

tile design 

INGO funds specific design develop-

ment DUDBC but then modified on site, 

no mason training, limit gov’t inspec-

tion 

Red Collapse, complete 

401-CC Wall Stone/Mud New: Banding 

and vertical 

reinforcement 

Community center on school compound Red Collapse 

403-1 Wall Brick New: Banding 

and vertical 

reinforcement 

Mason training, onsite technical over-

sight, some community outreach lim-

ited by civil war 

Green None, hairline               

cracking  

Table 2. Observed Damage to Schools Built or Retrofitted with Earthquake Resistance 

Figure 2. School 
building 101-1, 
which experienced 
only moderate 
shaking in Bhakta-
pur, was deemed 
unsafe for school 
use because unrein-
forced partition 
walls separated 
from the reinforced 
concrete frame and 
became unstable. 
Damage to unrein-
forced partition or 
infill walls can in-
jure or kill students 
and block exits. The 
safety of these 
walls is routinely 
ignored by engi-
neers and commu-
nities alike. Photo: 
R. Paci-Green/Risk 
RED 
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given ‘red tags’ by Ministry of Education inspectors. This 

seemingly minor damage relegated untold thousands of 

students and staff to temporary learning spaces and tents.  

Two ubiquitous Ministry of Education school template 

designs performed particularly poorly. The first was a 

metal frame supporting a corrugated metal roof, a design 

originally developed by a major bilateral development 

assistance agency. While the metal frame and roof were 

undamaged, the communities report that they were told 

to build exterior walls in whatever local material was 

available. In moderate to high shaking, these walls partial-

ly or completely collapsed and would have killed children 

unnecessarily had school been in session. 

In semi-urban and urban areas, communities built unrein-

forced brick walls around the frames; in rural areas, they 

often used stone and mud to build the walls. A review of 

the design drawings of one of these structures does show 

detailing for a reinforced concrete lintel band on the top 

of the walls and reinforcing at wall connections. However, 

these elements of the design were not observed in any of 

the six metal frame school blocks we assessed.  

The second design, derived from NBC provisions and also 

featured in masonry guidelines in India, added vertical 

reinforcing bars at every corner and wall opening within 

stone and mud mortar walls. In all schools observed with 

this design, the bars proved completely useless and the 

stone fell away from the bars. These buildings completely 

collapsed. We observed wood bands used in some of the 

schools built with this design, but not others. 

Schools with Technical Interventions: School buildings that 

were said to be designed or retrofitted for earthquake safety 

generally performed better than other buildings, but not al-

ways (See Table 2). In the moderate intensity shaking of the 

Kathmandu Valley, the four retrofitted schools observed were 

completely undamaged, even while other school buildings 

nearby experienced minor or moderate damage.  

While the four retrofitted schools in Kathmandu and Bhakta-

pur were undamaged, we found several lapses in design or 

construction at one site. At the base of the walls, the masons 

had created a stitch band beam. However the band was dis-

continuous on one side of the block; vertical bars came down 

and poked out of the bottom. On the roof, vertical bars contin-

ued up through the ceiling slab and were bent over only a 

short distance. These ends of the vertical band bars were cov-

ered with a small 16-inch patch, leaving only 8 inches for bars 

to be bent in each direction. The distance was too small to 

allow the bars to develop their full strength during an earth-

quake. In a stronger earthquake, the bars would have popped 

through the small roof batch. More globally, the retrofit ad-

dressed the masonry walls of the school only. The retrofit did 

not jacket and strengthen masonry columns on the second 

floor balcony or add supports below the masonry columns. 

Without strengthening, these masonry columns could crumble 

in a larger earthquake, leaving the overhanging ceiling and 

floor slabs unsupported and in real danger of collapsing during 

the earthquake or when students filed out to evacuate. 

In the heavier shaking of Rasuwa and Sindhupalchowk Dis-

tricts, school building performance was most variable. Only 

Figure 3. Metal frame template designs are common in rural and remote areas. While the frames were undamaged in the earthquake, the 
stone and mud mortar walls that used to enclose the school collapsed. These walls were considered non-structural. Communities were al-
lowed to build them with available materials and without reinforcement. The vast majority of the stone walls collapsed down to about half a 
meter, showering the classroom with large, deadly stones. Brick walls were typically damaged and unstable, but collapsed less often. NNote: 
Rubble from collapsed stone and brick had already been removed when photos were taken.] Photo: R. Paci-Green/Risk RED 
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Figure 6. Donor-funded retrofit of a stone and mud mortar school in Rasuwa collapsed in the earthquake, as the prin-
cipal captured and showed us on his smart phone after retrofit on the left and after the earthquake on the right. The 
rubble had been removed by the time of the survey.  Little training of masons and nearly non-existent technical over-
sight ensured that when masons struggled to implement the retrofit design, the problems were not caught and recti-
fied. The principal estimates 120 out of 140 students and staff would have died. Photos courtesy of school principal. 

Figure 4. A Ministry of Education template design, which called for vertical rebar to be placed in stone walls, com-
pletely collapsed in every block assessed with this design. While now removed, after the earthquake, the classrooms 
were filled with stone from the collapsed walls.  Photo: R. Paci-Green/Risk RED 

Figure 5. While a retrofitted school in Kathmandu performed well in this earthquake, retrofit design and construction 

flaws may lead to unnecessary damage in larger events. In the left photo, vertical bars poke out the bottom of a retrofit 

band. A horizontal retrofit band at the bottom of the wall is missing on this side of the building. On the roof top, the verti-

cal bars are secured by only small patches of concrete, partially covered in the photo by discarded school benches. The 

masonry columns supporting the roof overhang were not strengthened in any way and remain unsupported below the 

balcony overhang. Photo: B. Pandey/Risk RED 
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some of the supposedly safer schools performed better 

than similar school buildings nearby.  

A retrofit of a rubble stone school in Rasuwa fared particu-

larly poorly – it completely collapsed. The block had been 

retrofitted by a major INGO using stitch banding technology 

and the community had been told the school would be saf-

er than any new construction. However, the project includ-

ed little training and oversight. The donor organisation sent 

a trained mason to the site for only two days to train local 

workers, none of whom had professional training as ma-

sons. During the middle of the construction process, the 

donor’s engineer came only once, briefly.  

The failed retrofit project had even less adaptation to the 

limitations of the brittle stone building material. Local 

workers found it impossible to adapt the stitch band retro-

fitting technique to stone masonry; they simply could not 

drill through the stone walls to stitch bands together. But, 

the project implementation had no plan for adjusting the 

technology or stopping an unsafe solution. The result was a 

catastrophic collapse. Had technical experts been involved 

in ongoing community engagement, they may have better 

understood the challenges of stone retrofit in a remote 

village and may have modified or abandoned the project 

for something more likely to be life safe.  

Where local masons were appropriately trained AND where 

trained engineers oversaw the construction practice by 

very frequent visits or continuous onsite presence, they 

were completely undamaged. Few signs of poor construc-

tion practice were evident. Clearly, the social supports of 

training and oversight, observed in this research at the sites 

where NSET had retrofitted or built a new earthquake-

resistant building, are crucial to achieving safer schools in 

Nepal. 

Rubble Stone Construction. Rubble stone construction in 

schools is a vexing problem. It is a common local material 

and essentially free; in many mountain regions it is the pri-

mary construction material for schools and houses. Yet, to 

be used in school buildings, it must be at least life safe 

since attendance is mandatory and safe evacuation of all 

students during shaking is impossible. 

Almost all stone houses completely collapsed in the communi-

ties we surveyed. Most schools built with stone and mud mor-

tar infill or load-bearing walls also collapsed, including the  

retrofitted school described above school. Only when rubble-

stone was used with cement mortar and as an infill wall for a 

reinforced concrete frame school building, did we observe 

rubble stone that had not partially or completely collapse. 

A rubble stone teaching resource centre co-located on a 

school site provides additional reason for caution. The re-

course centre had been built with important earthquake-safer 

construction techniques commonly advised for load-bearing 

stone and brick construction. The resource centre had a light-

weight roof, a reinforced concrete lintel band, and vertical 

reinforcement in the walls, though it did not appear to have a 

sill level band or corner stitches. Even with these measures, it 

collapsed. 

The widespread collapse of rubble stone buildings, even in a 

case where a lintel band and vertical reinforcement had been 

used, suggests that constructing safely with rubble stone is 

fraught with difficulties.  

Figure 7. This teaching resource centre on school grounds was built with stone and mud mortar. The masons employed earthquake-safety 
measures, such as a reinforced concrete lintel band and vertical reinforcement in the walls. However, even with these measures, the heavy 
shaking in Sindhupalchowk caused the stone building to collapse swiftly and completely. It may be difficult to rebuild safe schools out of this 
brittle material unless alternative technologies are developed, tested and extensive mason training and strict oversight are feasible during con-
struction.  Photo: R. Paci-Green/Risk RED 
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Further research is needed to understand how other rubble 

stone schools with earthquake-resistant features fared and 

what technical and social intervention seem to have 

worked well. However, until further testing or comprehen-

sive field assessment is done, extreme care should be taken 

in building infill or load-bearing walls with this material in 

permanent, transitional, or temporary school buildings. 

Further, even if safer and appropriate technologies for rub-

ble stone are identified, school reconstruction with this 

material will need to be carefully supported with robust 

programs for training, oversight and community outreach 

so that safety is achieved in actuality and communities can 

trust that these stone buildings will not collapse.  

Other Hazards. In the communities surveyed in Rasuwa, 

seismic hazard was not the only natural hazard risk commu-

nities faced. Landslides were frequent and damaging 

enough that parents and committees understood the haz-

ard and were effective in reducing the risks for their chil-

dren. Two school management committees stated that 

their schools had previously been located in active land-

slide areas. The committees had purchased or received new 

land and built new school buildings to move their children 

outside of the risk area. However, even in these new loca-

tions, the committees had to terrace the sites because of 

the steep slope and school buildings had to be built partial-

ly on firm ground and partially on the less firm filled soil. 

In Sindhupalchowk, one school was also built on a ridge. 

The ridgetop location may have amplified the earthquake’s 

effects and partially contributed to the heavy damage and 

collapse experienced. (No study has yet documented ridge-

top amplification affects in this earthquake event.) Parents 

in this community mentioned building on ridgetops as one 

of the lessons their older generations discussed when refer-

ring to earthquakes from 1934. However, most residents 

had not personally experienced that event and had not 

retained the lesson. Much of the town’s infrastructure was 

sited on the ridgetop.   

 

PILLAR 1                                      
KEY TAKEAWAYS 
 School buildings retrofitted to be earthquake-resistant 

generally perform better when coupled with mason 

training and on-site technical oversight. 

 A school retrofit observed, which had been implement-

ed without trained masons and close technical over-

sight, collapsed. 

 Stone walls with mud mortar observed collapsed. Fur-

ther testing or field assessment is urgently needed to 

assess whether earthquake-resistant techniques used 

with rubble-stone construction can achieve life safety 

in schools. 

 Unreinforced brick and stone infill walls were a primary 

cause of school buildings being ‘red tagged’ or deemed 

unsafe for immediate re-occupancy. 

 Where landslide and rockfall hazards were frequent, 

communities moved schools to safer sites and proved 

to be effective actors in protecting their children.   

Figure 8. Two neighbouring schools were both built through international donor support. The left was built without technical support. The right 
was built after the community was given an orientation on earthquake safe construction and local masons were trained in safer construction 
techniques. An engineer and lead mason, both with experience in earthquake-safe school construction, carefully oversaw the process. After the 
earthquake, the second was operational; even the terrace had been covered and converted into a makeshift workshop for the local community. 
Photo: R. Paci-Green/Risk RED 
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             PILLAR 2  
 

SCHOOL DISASTER                  
MANAGEMENT 

RATIONALE. School Disaster Management is established 

via national and sub-national education authorities and 

local school communities (including children and parents), 

working in collaboration with their disaster management 

counterparts at each jurisdiction, in order to maintain safe 

learning environments and plan for educational continuity, 

conforming to international standards. 

FIELD OBSERVATIONS. Only two schools, both sites 

where there had been a school retrofit with extensive com-

munity engagement, had strong cultures of school safety 

and disaster management. In these schools, the students, 

parents and staff had acquired basic disaster awareness, 

and had sought out and continued classes in first aid, 

search and rescue and non-structural mitigation. At these 

schools, staff indicated they would have had students drop, 

cover and hold – a safe action because the schools were 

retrofitted well – and they expected no causalities or inju-

ries.  

At two schools in the Kathmandu Valley where retrofits 

had been performed successfully, but without extensive 

community engagement, staff reported there would have 

likely been multiple student and staff injuries and deaths 

had the event occurred during school hours. The retrofitted 

school blocks were undamaged, but the parents and teach-

ers admitted they did not trust the retrofit process. Parents 

at both sites said the project was a “Western thing” and 

prior to the earthquake, they didn’t think it was necessary 

or useful. In one of the sites, parents and even a teacher 

indicated that they thought the retrofit project had in-

volved corruption in the selection and construction pro-

cess. Teachers at these schools generally did not engage in 

non-structural mitigation or regular education on disaster 

preparedness. They did not conduct earthquake drills, 

though at one school a teacher who had received school 

disaster management training tried to teach concepts and 

conduct earthquake drills with his class only. They reported 

that they would have tried to evacuate their students dur-

ing the shaking, and that students would have stampeded. 

They estimated that about 10 students at one school and 

35 at another would have sustained serious injuries caused 

by the impromptu evacuation of these safe schools (See 

Table 3).  

In Rasuwa, where stone school construction was common with 

heavy walls up to ceiling height, collapsing infill walls and col-

lapsing schools would have been deadly. There, residents stat-

ed they had taken disaster preparedness training and  school 

disaster management trainings. Some masons had also taken 5

-day workshops on earthquake-resistant construction. Yet, the 

training seemed disconnected with actual building practice. 

According to the staff and parents interviewed, search and 

rescue training focused on reinforced concrete construction, 

not stone construction; disaster preparedness training focused 

on drop, cover and hold, without focusing first on the safety of 

the buildings. Of the three schools surveyed, an estimated 200 

students would have died from collapsing stone infill and load 

bearing walls, many of them trying to drop, cover and hold 

while stone walls fell on them. 

Notably, school staff in all three Rasuwa schools indicated that 

some school children that had been taught drop, cover and 

hold ran back into collapsing stone houses to crawl under ta-

bles and beds. The students did not understand how to protect 

themselves while outside. They stayed inside stone houses, 

when perhaps they could have exited, as there had been no 

instruction about how to protect themselves in the most prom-

inent housing type – stone construction. During initial shocks, 

residents saw the walls of the stone buildings disintegrate, 

with large rubble stones crashing into and around the build-

ings. Upper floors were damaged most heavily and most quick-

ly. Some lower floors or lower portions of stone walls remained 

standing, only to be destroyed in the May 12th earthquake. 

(NB. As yet there is no evidence for what may confer greater 

safety, specifically in this type of construction.) 

Three out of the four schools with school retrofits that includ-

ed community engagement had attached shelving to the walls, 

and strapped down important equipment and supplies. Only 

two out of eight schools that had not received school-based 

community engagement had done any non-structural mitiga-

tion. At schools where staff had performed non-structural miti-

gation, none of the staff noted losing any educational assets. 

At schools where non-structural mitigation had not been done, 

staff noted losing school computers, education records, and 

science and technical lab supplies.  
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Dist. School  Intervention Other trainings 

EQ 

drills 

Likely 

action 

Est. deaths/

Injuries Comments 

B
h

aktap
u

r  

101 None 

Some staff attended some train-

ings on disaster awareness and 

earthquake-safe construction. 

No 

Unsure 0/10 
Stampede injuries expected  

by school staff 

102 
Retrofit, technical 

intervention only 

One teacher received first aid 

training, others risk awareness 

training.  

No Evacuate 

during 

shaking 

0/10 
Stampede injuries expected, 

even in retrofit block. 

103 

Retrofit, technical 

intervention and 

community engage-

ment 

School project included communi-

ty outreach. Street plays on disas-

ter preparedness in neighborhood.  

? 
DCH then 

exit safe-

ly 

0/0 
Appropriate actions, no 

deaths or injuries expected 

K
ath

m
an

d
u

  

201 

Retrofit, technical 

intervention and 

community engage-

ment 

Staff participated in school disas-

ter management training through 

district. School retrofit project 

include extensive community 

demonstration and trainings.  

Yes 

DCH then 

exit safe-

ly 

0/0 
Appropriate actions, no 

deaths or injuries expected. 

202 None 

Some staff attended orientations 

as part of community engagement 

outreach for nearby school retro-

fit. One staff trained through dis-

trict education centre.  

Once 

Unsure 0/12 Stampede injuries expected. 

203 
Retrofit, technical 

intervention only 

One staff trained on school disas-

ter management through district 

office.  

No Evacuate 

during 

shaking 

0/35 

Stampede and jumping inju-

ries, even in retrofitted 

block. 

R
asu

w
a  

301 None 

Two staff attended course on 

school disaster management 

through district office. Some staff 

attended disaster preparedness 

trainings.  

Yes 

Unsure 80/20 

Deaths from infill wall col-

lapse, injuries from stam-

pede. 

302 

New construction,  

technical interven-

tion and community 

engagement 

School project, plus staff active as 

trainer in disaster risk awareness 

and search and rescue. 

Yes 

Evacuate 

during 

shaking 

0/15 

Stampede and jumping inju-

ries even in safe block; 

school did unauthorized 

story addition and no-longer 

trusted building. 

303 
Retrofit, technical 

intervention only 

Some staff attended disaster pre-

paredness trainings. 

Yes DCH then 

exit safe-

ly 

120/20 

Deaths and injuries in poorly 

retrofitted block. No action 

safe. 

401 

New construction, 

technical interven-

tion only 

Students attended junior Red 

Cross first aid. Outside organisa-

tion gave short disaster awareness 

orientation to students once. 

No 

Unsure 105/35 

Deaths in collapsed blocks 

purported to be earthquake 

safe. Injuries from stam-

pede. 

Sin
d

h
u

p
alch

o
w

k  

402 None 
None No 

Unsure 210/45 
Deaths in collapsed block, 

injuries in stampede. 

403 

New construction, 

technical interven-

tion and community 

engagement 

School project, though limited by 

civil war 

No Unsure, 

Evacuate 

during 

shaking 

0/50 

Injuries, infill wall collapse of 

metal frame blocks and 

stampede in safe block. 

Table 3. Expected Protective Action and Outcomes 
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Figure 9. Community engagement in school retrofitting is vitally important in establishing the links between safe school facilities and best prac-
tices in school disaster management. Both school buildings shown were successfully retrofitted and undamaged in the earthquake. However, 
without community outreach and engagement, the staff and parents of the school on the left indicated they would have had students attempt 
to run out during the shaking, likely resulting in stampedes or students jumping from the second floor. The school would have likely experienced 
serious injuries and possible deaths. On the right, students and staff regularly discussed and drilled earthquake safety. Staff indicated students 
would have stayed in place during the quake, or dropped, covered and held on. The staff expected no injuries or deaths had the event happened 
during school hours. Photo: R. Paci-Green/Risk RED 

 

Figure 10. In Rasuwa, a poorly retrofitted stone school collapsed. Photos from the prin-
cipal attest to the fact that few students would have been able to evacuate or survive 
the collapse. 

Figure 11. School computers and lab supplies 
were damaged where no non-structural mitiga-
tion measures had been taken. Photo: R. Paci-
Green/Risk RED 
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PILLAR 2                                       
KEY TAKEAWAYS  

 Where technical interventions were combined 

with community engagement, continuing disas-

ter risk reduction efforts were ongoing, and 

would have protected students.  

 Where technical interventions did not include 

community engagement, many students and 

staff would have likely tried to stampede out of 

safe buildings during shaking or jump from bal-

conies, causing entirely avoidable injuries and 

deaths.  

 In schools with load-bearing stone walls, neither 

evacuation during shaking nor Drop, Cover, Hold 

would have protected students. Staff and par-

ents now distrust the Drop, Cover, Hold mes-

sage.  

 In rural districts where Drop, Cover, and Hold 

had been drilled and promoted in school, some 

children and adults incorrectly ran into unsafe 

stone buildings and were unnecessarily killed. 

Communities are now highly distrustful of this 

message. 

 No schools had any standing committee with 

responsibility for ongoing school disaster man-

agement. Only one school had a student earth-

quake safety club for students; another had a 

Junior Red Cross club.  

 Lack of non-structural mitigation in some 

schools resulted in loss of computers and sci-

ence lab supplies. In schools that had performed 

non-structural mitigation, no losses were report-

ed. Unsecured library shelving in most schools 

would have posed a safety risk.  

Figure 12. A mason in Bhaktapur drew how they now bent reinforcing steel into foundation footing, rather than simply cutting them at the 
foundation. The mason explained that he learned this technique as part of his school retrofit training. In North Kathmandu, houses near the 
school retrofit site were being retrofitted by adding bands and stitches two months after the event. The work was being carried out by local 
masons who had been trained to retrofit the school. Photo: R. Paci-Green/Risk RED 
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             PILLAR 3  
 

RISK REDUCTION AND                              
RESILIENCE EDUCATION 

RATIONALE. Through formal curriculum and teacher 

training, and through informal student and community 

learning activities, key messages about disaster risk reduc-

tion and preparedness at home and school can be trans-

mitted and sustained. Safer school construction or retrofit 

projects can be a learning opportunity for communities to 

better understand better construction practices. 

FIELD OBSERVATIONS. At four of the eight school sites 

with retrofit or new earthquake-safer construction pro-

jects, the projects were accompanied by community en-

gagement activities. A primary key component of these 

activities was orientations where parents and the broader 

community learned about their risks and strategies planned 

for making the new or existing school building earthquake 

resistant.  

Mason training was a second key component of the com-

munity engagement. For schools retrofitted under the 

MOE’s retrofit program, the DOEs held 5-day mason train-

ing workshops at district headquarters. Those that partici-

pated received related certificates issued by the training 

organisation. In other safer school projects, masons were 

trained onsite during school retrofit or new construction, 

both in the form of lessons and hands-on exercises. The 

school construction committee then selected local masons 

who had received training in disaster-resistant new or ret-

rofit construction. In addition, to ensure the quality of the 

project, more experienced masons were often brought in 

during critical stages of the retrofit or new construction 

projects to provide additional on-the-job training. Masons 

stated that the onsite training was the easiest way for them 

to learn how to build or retrofit with the earthquake-

resistant techniques. 

During the construction or retrofit process, parents and com-

munity members were typically invited to the construction site 

several times. During these visits, the site engineer explained 

the process, especially the earthquake-resistant design and 

construction features. The potential reach and impact of com-

munity engagement was evident in field assessments. In Bhak-

tapur and Kathmandu at the two schools selected as having no 

safer school intervention, school staff remembered attending 

public orientations and construction visits at the nearby school 

being retrofitted. They stated they were aware of seismic risk, 

in part, because of these public orientations at neighbouring 

schools undergoing retrofit.  

At the Kathmandu retrofit and community engagement 

project, standard community outreach activities were fur-

Figure 13. Both schools shown here were successful safer school projects – a new masonry building with lintel and sill bands on the left, and a 
retrofitted masonry building on the right. Neither provides highly visible signage to alert communities of the safer construction techniques em-
ployed, though the school on the left did paint a safe evacuation plan on the building. The lintel and sill bands are barely visible under the white 
paint in the left photo. The retrofit bands are highlighted in bright pink in the photo on the right, but could have been labelled as earthquake-
resistant retrofit bands for an ongoing reminder of the project and of the community’s exposure to earthquake risk. Photo left: R. Paci-Green/
Risk RED. Photo right: R. Friedman/Risk RED 
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ther expanded through funding from the Village Develop-

ment Committee (VDC). As a follow-up to mason training 

conducted during the school retrofit project, engineers 

conducted a five-day training for skilled and unskilled la-

bourers at the community centre five years after the com-

pletion of the retrofit project. Community masons were 

then taught better construction practices for masonry and 

reinforced concrete new construction. While 30 attended 

and received certificates, over 400 people in surrounding 

communities dropped by and observed public demonstra-

tions of better construction practice or attended quick ori-

entations.   

The impact of the community engagement aspects of 

school retrofit/new construction projects is difficult to 

quantify, but the field assessment suggests the impacts 

were real and substantial at some sites assessed. 

First and foremost, community engagement built trust in 

safer school construction techniques. At the sites without 

community engagement, retrofit and newer construction 

techniques were viewed with suspicion or with a dismissive 

attitude. With community engagement, parents and staff 

had been convinced of the importance and effectiveness of 

the safer construction methods.1 In Sindhupalchowk, par-

ents and staff were so distrustful of the unfamiliar con-

struction techniques, they refused to work on the project 

until the engineer held extensive meetings explaining the 

reasons behind adding bands and stitches. The ongoing 

construction was halted in the middle for more than a 

week until the engineer came to site and explained the 

details and reasoning of earthquake resistant features. 

Without engagement, the project would have been de-

railed entirely. 

School staff and parents at schools with community en-

gagement also showed higher risk awareness. At the Bhak-

tapur and Kathmandu sites, parents and staff were able to 

recall specific details about seismic risk from school orien-

tation meetings and from disaster awareness media cam-

paigns, which they seemed to be able to hear and retain 

better though their connection with the school retrofit pro-

ject in their neighbourhood. At nearby schools without this 

intervention, school staff said the community was virtually 

unaware of seismic risk and they generally did not have 

specific details about the risk themselves, unless they had 

attended a retrofit orientation in a nearby neighbourhood.  

The biggest impact of community engagement was in the 

local masons and local building practices. Local masons 

trained through the safer school construction projects were 

able to apply some elements of safer construction practice 

to housing construction in the community — they knew the 

earthquake-resistant construction techniques and because 

of the community engagement, the local homeowners 

were willing to use it. In Bhaktapur and Kathmandu, the 

masons could not convince home owners in their neigh-

bourhood to retrofit or add the unfamiliar and costly earth-

quake bands to new masonry construction, however they 

were able to facilitate smaller changes in houses construct-

ed after the school retrofit projects. These changes con-

ferred important incremental improvements in construc-

tion safety: 

 In the Bhaktapur neighbourhood, the lead mason was 

able to convince about half of his clients to include vertical 

reinforcing steel bars at the intersections of walls when 

building new brick homes. These bars help keep walls 

from separating and collapsing in earthquakes.  

 In the Kathmandu neighbourhood, the mason was able to 

convince almost all homeowners to include vertical rein-

forcement at wall intersections and at window openings.  

 In the Bhaktapur neighbourhood, the masons began 

bending beam steel rebar and extending it into columns, 

creating a stronger beam-column connection. They also 

began properly bending and spacing transverse steel 

(earthquake shear ties) in columns and beams.   

 In the Kathmandu neighbourhood, the masons were able 

to convince most homeowners to place columns in a sym-

metrical grid and to properly cure the concrete. They were 

also able to introduce better methods of bending and 

placing rebar in columns, slabs and beams. These meth-

ods included keeping rebar away from exterior surfaces by 

bending wire to create ‘spacers’ to support the rebar. This 

proper spacing ensured the rebar would not be exposed 

to water and air, which causes rapid corrosion. The ma-

sons also began splicing rebar correctly by overlapping the 

ends of rebar at the centres of columns and beams, away 

from the fragile beam-column joints. 

At each site, the masons noted NSET’s community engage-

ment work —homeowners had better awareness of seismic 

risk and some were willing to pay for small, additional con-

struction costs for more earthquake-resistant homes.  

The masons were not the only agents of change. The school 

staff in Bhaktapur became ambassadors for safer construc-

tion, stopping by new construction sites and urging home-

owners and masons to incorporate earthquake-resistant 
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design and construction techniques. They especially encour-

aged homeowners to keep building heights low and to avoid 

wide overhangs. They found lower-income homeowners 

were more receptive to the message because the homeown-

ers had higher respect for public school teachers. Middle-

income households, most which sent their children to pri-

vate schools, did not as readily listen to the staff or change 

their construction plans. 

Following the earthquake, those interviewed at schools with 

community engagement were also much more specific 

about how they would rebuild differently. At retrofit sites 

without community engagement, the parents and staff did 

not know how the schools had been retrofitted and had only 

general statements about how to build back safer, such as 

building shorter, smaller and with reinforced concrete. At 

the sites with community engagement, staff, local masons 

and parents spoke about needing vertical reinforcement, 

more earthquake shear ties, tying walls, and using stronger 

(stiffer) concrete mixes. Anecdotal evidence from interviews 

with parents and homeowners near the schools suggests 

that even community members with no construction experi-

ence were able to identify safer construction practices; a 

degree of knowledge seemed to trickle down into the gen-

eral community. 

In Kathmandu, we were able to observe sites where home-

owners were already employing retrofit technologies to re-

build their damaged homes. The community seemed aware 

of how to rebuild and was beginning to do so. At other near-

by sites that had not received community engagement, the 

atmosphere was much more tentative. Residents said they 

would wait and see what recommendations came out. They 

did not know how they would rebuild safely and thought 

they would remain in temporary housing for years.  

School retrofit projects with community engagement also 

had limitations at the Bhaktapur and Kathmandu sites. 

School staff and parents indicated that retrofits were seen as 

an expensive project for public infrastructure before the 

earthquake, not something that could be applied easily to 

making local housing safer. Before the earthquake, they 

wanted more information about earthquake-resistant hous-

ing construction and while some of the outreach did cover 

new construction, they remembered the details of the retro-

fit project more than the formal trainings on new construc-

tion. 

In all of the retrofit and safer new construction, the impacts 

of the projects faded with time. After several years, many 

parents actively involved in the school project no longer had 

children attending the schools. The new parents were often 

unaware of why the school was safer, though many did 

know that it was supposed to be safer. The school buildings 

themselves often did not look remarkably different from un-

retrofitted or unsafe construction. As such, it rested upon 

school staff to constantly re-teach the safer school concepts, 

something they felt less confident remembering and com-

municating over time.  

In the rural districts, successful community engagement was 

more challenging than in the Kathmandu Valley. In Sindhupal-

chowk, the earthquake-resistant new construction project 

occurred in the early 2000s right at the height of Nepal’s con-

flict between government forces and Maoist rebels. Both par-

ties viewed any public gathering as dangerous and curtailed 

the project’s planned community outreach activities. Even 

having the site engineer stay in the community during con-

struction was unsafe for the engineer and would have drawn 

unwelcome attention to the community around the school. 

Instead, a trained mason with extensive safer school construc-

tion experience was sent to oversee the project. The engineer 

came only a few times.  

In Rasuwa, difficulties with community engagement cropped 

up for other reasons. The school construction committee and 

school staff was unable to interest the local parents in safer 

construction – when the engineer tried to provide an orienta-

tion for the community, no parents came. Notably, all but one 

teacher at this site was of a different ethnicity and caste than 

the parents; the teachers commuted to school from a larger 

town. Later, when the construction costs were higher than the 

committee expected, the committee insisted on reducing costs 

in order to pocket some of the remainder. After a heated argu-

ment, and possibly physical threats, the site engineer left the 

site right before the pouring of the concrete floor slab. He did 

not return. Two years later, the school added an extra floor to 

the building. They incorporated earthquake-resistant bands in 

the construction of several rooms, but dropped the technique 

in the construction of the last two classrooms in the upper 

floor. With a culture of parents not contributing to school con-

struction, with cultural barrier between the school staff and 

the parents, and with low literacy levels in the community, 

engagement was only partially successful. The parents knew 

the school’s first floor was safe, but didn’t trust the building 

because of the additional floor added.  

In both the Rasuwa and Sindhupalchowk communities as-

sessed, long term impacts of the project were also curtailed by 
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 attrition. The masons involved in the safer school construction 

had not stayed in their communities. With the better training, 

they received through the project, some left for work in the 

urban centres of Nepal. These sites were more comparable to 

the school projects that had only technical interventions – 

parents and staff knew the school was designed to be safe, but 

were unclear what exactly made it safer or how they could 

improve the safety of their own housing. 

 

PILLAR 3                                     
KEY TAKEAWAYS 

 Safer school construction projects with community 

engagement included parent orientations, local ma-

son training and certification, and curated community 

tours of the construction project.  

 School projects that incorporate local masons, as op-

posed to using masons from outside the local com-

munity, stand a better chance of enabling the new, 

improved building techniques to permeate into the 

local building practices. 

 Community engagement sites built trust in the pro-

jects – parents believed the projects were necessary 

and effective. Without engagement, parents misun-

derstood the intent of project, seeing it as unneces-

sary or a waste of school construction funds.   

 Staff, parents, and masons at sites with community 

engagement showed higher risk awareness and 

better knowledge of earthquake-resistant construc-

tion technology.  

 Around some sites that had community engagement, 

new housing was reported to have incorporated 

some earthquake-resistant construction techniques 

(e.g. vertical reinforcement, proper shear tie bending 

and spacing, rebar spacers, and better mixing and 

curing of concrete).  

 Where livelihood options were limited, local trained 

masons left the community for work in urban centres 

or abroad where their certification brought higher 

wages, or they abandoned the trade. 

 With community engagement, some school staff be-

came advocates for safer construction in the neigh-

bourhoods around the school.  

 Community engagement impacts were limited at a 

site where school staff did not share cultural and lan-

guage ties with parents. 

 Impacts of the safer school project faded over time. 

Safer school buildings lacked signage or displays, or 

visual documentation, to educate new families about 

the earthquake-resistant retrofit or new construction 

features. 

Photo: R. Friedman/Risk RED 
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OTHER CONSIDERATIONS 
FOR SAFER SCHOOL CON-
STRUCTION  

The Ministry of Education does not fully fund the construc-

tion of public schools in Nepal. Many schools have one or 

more buildings substantially funded by international non-

governmental organisations (INGOs) or private charities. 

Even those funded by the Ministry of Education or its district

-level offices, are not fully funded through government 

coffers. Communities are expected to contribute 25 percent 

of the school building construction cost and to donate suita-

ble land. Communities contribute through donating un-

skilled labour, materials, cash, or by finding private donors. 

These two elements of school construction in Nepal add 

complexities and areas for significant intervention in school 

safety. 

INGOs IN SCHOOL CONSTRUCTION. Some INGOs 

linked the school management committee with appropriate 

technical support, training, and on-site supervision, resulting 

in both safer schools and increased community capacity. 

However, some INGOs and international donors provided 

funding and perhaps support for technical design drawings, 

but failed to ensure local masons had training or that con-

struction projects had qualified, on-site supervision. These 

projects were spectacular failures, and would have killed 

and injured students and staff during a school-hours event.  

Local community-based organisation (CBO) partners were 

often tasked with managing the school construction project 

for INGOs. However, without technical expertise in the area 

of safer construction practices, CBO project managers urged 

or even insisted that the school management committees 

we interviewed skimp on materials or modify designs to 

lessen costs. Safety was not a criteria on which their work 

was judged, and thus, they did not prioritize safer school 

buildings when they managed school construction projects.   

COMMUNITY CONTRIBUTION. Residents interviewed 

were generally positive about the values of community par-

ticipation in school construction. It brought communities 

together and galvanized them around their children’s educa-

tion. However, in one district, a rural development project 

10 years prior had been completed without community con-

tribution requirements. Since that time, households in the 

area had refused to contribute to school construction pro-

jects. They were especially resistant when donors came to 

support school construction. School management staff said 

that the residents could not help but notice the stark differ-

ences in resources between themselves and the donors (the 

large vehicles, the fancy watches and electronics, the expen-

sive clothing, etc.). Being asked to contribute seemed unfair, 

so households simply refused even for publicly funded 

school projects. Staff and committee members interviewed 

lamented this. They found it challenging now to find local 

masons willing to work on school construction or parents 

willing to serve on committees or engage with the school.  

Where communities could not muster the 25 percent contribu-

tion, whether because of the financial burden or because 

households refused to contribute, and where they were not 

well-connected to external sources of funding (VDC and dis-

trict politicians, INGOs, wealthy community members, foreign-

ers, private donors, etc.), some school committees interviewed 

stated that they engaged in deception. They fabricated contri-

butions and attempted to cover the full cost of construction 

with insufficient public sector funds, undermining construction 

quality in the process.  

The construction budget was tight for other reasons beyond 

insufficient community contribution. In at least one case of a 

privately-funded school building we assessed, the principal 

stated that the district office of education requested a large 

‘donation’ to their general fund out of the money designated 

for construction. Interviews with others knowledgeable about 

school construction suggest that in some districts, district offic-

es of education and school management committees routinely 

withhold portions of the school construction funds. At the 

community level, construction funds also serve as a rare infu-

sion of cash for the school and may help cover more routine 

costs like maintenance, hiring additional teachers, or paying 

for even more classroom construction than the school design 

dictated. In other cases, the skimming appeared to directly 

benefit school management committee members as ‘payment’ 

for their voluntary service or to support the construction of 

personal dwellings. Additionally, as is common in construction, 

the contractor or lead masons would attempt to reduce labour 

and material costs in order to increase profit.  

Where construction budgets were reduced from local or dis-

trict level corruption, the result was inadequate funds for the 

school building construction process. The school committee 

selected the lowest cost materials and labour or material re-

quired by the design was simple left out. Safety was undoubt-

edly compromised.   

One school site assessed suggested a strategy for reducing 

corruption and ensuring safety. The school management 

committee created two subcommittees. The first was com-
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mon -- a school construction committee that managed 

funds to hire a lead mason and purchase construction ma-

terials. This construction committee was notable for being 

highly inclusive; it included parents who were not part of 

the school management committee. The second committee 

was an inspection committee, comprised of the principal 

and school accountant. This inspection committee re-

viewed purchases and construction site activities. It was 

also responsible for providing original receipts and a full 

cost breakdown  to the donor funding school construction. 

The separate committees provided a check and balance 

while the inclusion of parents and receipt documentation 

heightened transparency.  

Even where corruption was not apparent and funding suffi-

cient, school committees struggled with the task of manag-

ing school construction. They stated they had little experi-

ence with construction, especially of public buildings. They 

could hire masons and purchase material, but had to trust 

the masons regarding professional qualifications and quali-

ty of materials. When it came to observing and checking 

construction, the committee members wanted to ensure 

the quality of the construction. When possible, they sta-

tioned a teacher or committee member on the construc-

tion site and cajoled the masons to build better. However, 

they readily admitted they did not know what earthquake-

resistant construction was or what, specifically, they should 

insist upon. Many stated that even if they suggested the 

masons bend bars differently or add more cement to the 

concrete mix, the masons rebuffed them and insisted that 

they, the masons, were the experts on construction.  

OTHER CONSIDERATIONS 

KEY TAKEAWAYS 

 INGOs, and their CBO partners, can inadvertently fund 

unsafe school construction when they prioritize cost or 

aesthetics without considering natural hazards. 

 Even when INGOs provide earthquake-resistant school 

designs, that is not enough. INGOs and donors need to 

ensure masons working on schools are trained; qualified, 

technical staff provide on-site construction supervision; 

and communities are mobilised to understand and sup-

port safer school construction.  

 Where INGOs support school construction through fund-

ing and technical support, the result was both a safer 

school building and heightened community capacity for 

disaster-resistant construction. 

 School staff currently overseeing the hiring of construc-

tion workers, the purchasing of materials and/or the day-

to-day supervision of the construction do not have the 

technical knowledge to do so. They need guidance to 

better ensure the quality of school construction. 

 In some communities, 25 percent community contribution 

to school construction has contributed to corruption and 

eroded construction quality. Community contribution is 

still viewed positively. However, this contribution needs 

to be in areas that support, not undermine, school safety 

and needs to be carefully adjusted to community capacity. 

Photo: R. Friedman/Risk RED 
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All children deserve safe, accessible and culturally appropri-

ate school buildings — regardless of class, creed, gender or 

ability. When children live in hazard-prone places, such as 

in Nepal where earthquakes, landslides and floods threaten 

them, children need schools and grounds that protect 

them. 

Schools can be built safer and weak schools can be 

strengthened with concerted effort. However, achieving 

safety is not always straightforward.  

In Nepal, building codes lag behind best practices and need 

to be updated based upon this most recent earthquake. 

While the  current code does include guidelines for non-

engineered construction in low-rise reinforced concrete, 

masonry, adobe and stone, it lacks special provisions for 

school construction, such as higher safety margins or the 

requirement of immediate occupancy. Further, many 

tasked with designing and constructing schools at the dis-

trict and local level are unfamiliar with hazard-resistant 

techniques. The school construction process lacks the over-

sight needed to ensure such techniques are put to use. 

School communities are also inadvertently weakening 

schools through years of informal modifications or poor 

maintenance. The result is schools that threaten communi-

ties rather than protect them. 

A community-based approach to safer school construction 

seeks to achieve the twin goals of safer schools and more 

resilient communities. It treats school construction as a 

community learning opportunity to better understand risks, 

collectively commit to safety, and to learn and apply strate-

gies for safer construction. A community-based approach 

builds community capacity along with school construction. 

It also prepares communities to be knowledgeable caretak-

ers of schools, able to maintain the physical safety of the 

structures and the culture of safety among those who use 

them. 

Reconstructing Nepal’s damaged schools using a communi-

ty-based approach will necessarily require more time than 

a contractor-based approach. However, a community-

based approach has more chance of achieving sustainable 

results. Through a community-based approach, local ma-

sons, school staff, parents, and even students learn that 

disaster-resistant construction is possible, and how to do it. 

They become full partners in maintaining the safety of 

school buildings and promoting a culture of safety at school 

and beyond. 

Based upon this field assessment of retrofit and earthquake-

resistant school construction, we recommend several steps to 

help achieve safer school reconstruction in Nepal. These rec-

ommendations have been broken down into the five-stages of 

community-based construction, as described in Towards Safer 

School Construction: A Community-Based Approach.  

Figure 14. The 2015 publication Towards Safer School Construction 
provided guidance to program managers, donors and agencies sup-
porting school construction in hazard-prone communities. It provides 
steps for engaging communities and technical experts during mobilisa-
tion, planning, design, construction, and post-construction mainte-
nance.  The publication can be accessed at:                                                             
http://preventionweb.net/go/45179  

RECOMMENDATIONS FOR               
COMMUNITY-BASED CONSTRUSTION 

http://preventionweb.net/go/45179
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COMMUNITY ENGAGEMENT                                                    
IN SCHOOL CONSTRUCTION 

Community engagement is a key component of safer school construction, especially in post-disaster 

reconstruction. It ensures that safer school construction is a learning opportunity where parents, 

staff, and school neighbours see that disaster-resistant construction is possible and understand how 

to apply new techniques to safer schools and housing. Community engagement also places commu-

nities at the centre of school safety; it supports communities as managers, monitors and, ultimately, 

caretakers of safer schools.   

Effective community engagement is more than a single orientation. It is a continuous activity extend-

ing through the entire process of mobilising, planning, designing, construction, and post-

construction stages of safer schools projects. Below are some important community engagement 

activities in each stage:  

 Initiate national conversation about safer construction; safer schools can be 

an important focal point.  

 Engage school management committees in a commitment to rebuild safe 

schools, whether they be repaired or retrofitted existing schools, transitional 

learning facilities, or newly-built permanent schools  

 Listen to communities and identify needs and capacities around their partici-

pation in safer school construction. Develop mechanism to better support 

communities. 

 Engage school management committees and broader community in school de-

sign selection. Help them understand how and why designs will be safe and 

what their role in protecting that safety will be. 

POST-CONSTRUCTION 

CONSTRUCTION 

DESIGN 

PLANNING 

MOBILISATION 

 Train local masons and unskilled labor in disaster-resistant construction tech-

niques.  

 Train and support school management committee, parents and broader com-

munity in monitoring school construction. 

 Orient homeowners and broader community to how safer school construc-

tion techniques transfer to housing. 

 Train and support school staff and youth in non-structural mitigation and 

school disaster management. 

 Commemorate and document safer school construction.  
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COMMUNITY                    
MOBILISATION  
Currently, affected communities are trying to understand 

why the earthquake damaged some buildings and not oth-

ers. They want to know how to rebuild safely, but most do 

not have even basic knowledge of disaster-resistant con-

struction techniques. Much of past disaster risk reduction 

work has focused on disaster preparedness; what commu-

nities need now is awareness of safer construction. Schools 

and school reconstruction can provide good sites for build-

ing this knowledge. Community mobilisation can help com-

munities better understand safer school construction. It 

needs to start early and continue throughout reconstruc-

tion. Recommendations for mobilising communities and 

stakeholders around safer schools include: 

 Provide basic structural awareness training modules to 

VDCs and local CBOs; require local authorities take and 

pass trainings. 

 Develop mobile technical resource centres at the dis-

trict or sub-district level, with demonstration projects, 

samples, and technical advising. 

 Develop media messaging around structural awareness 

– a Talk of the Village program where locals, engineers 

and masons discuss earthquake damage and how to 

rebuild with local materials, would provide important 

and relevant information for many communities lack-

ing knowledgeable engineers and masons. 

 Produce and disseminate videos showing the out-

comes of traditional versus earthquake-resistant con-

struction, using a variety of building materials.  

 Produce pamphlets on safer construction techniques 

suitable for those even with low literacy levels and 

distribute through local CBOs and INGO networks and 

schools. 

 Develop children’s games teaching risk awareness, risk 

reduction, and structural awareness concepts for dis-

tribution in schools. 

 Provide highly visual safer construction posters for 

schools. 

 Begin documentation of school's construction history 

during this stage. 

 

 Promote unified messages for safer construction and 

disaster risk reduction using consistent logos and sym-

bols.  

Community engagement will need to be rapidly scaled-up to 

the regional and national level within the next few years to 

mobilise communities around safer construction and safer 

schools. Such efforts will be most effective if integrated with 

local government activities in reconstruction. Community 

awareness of risk and disaster-resistant construction tech-

niques will enhance the quality of both housing recovery and 

community oversight of school reconstruction. 

 

Figure 15. Research by Anne Sanquini, in coordination with the 
Department of Education and NSET, found that videos profiling 
local communities that engaged in school retrofits made view-
ers more trustful of retrofit and willing to support it in their own 
communities. The trailer can be viewed here:  

https://www.youtube.com/watch?v=f5vk1NQT9cs 

https://www.youtube.com/watch?v=f5vk1NQT9cs
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PLANNING  
Planning for school reconstruction in Nepal needs to be 

based upon evidence from this most recent earthquake. 

Many of the template designs and oversight processes 

proved ineffective at achieving life-safe school buildings. 

Recommendations for improving the safety of school build-

ings constructed include: 

 Review all Ministry of Education template designs 

based upon damage patterns observed. Address obvi-

ous design and construction flaws – weak columns, 

unsupported infill, etc. Revise designs prior to authoriz-

ing reconstruction. In the review, address the non-

structural hazards of unsupported infill walls and de-

velop simple retrofit recommendations for existing 

infills.  

 Rapidly assess rubble stone school construction, in-

cluding ‘non-structural’ rubble-stone infill or perimeter 

walls. Assess the limitations of this material and what, 

if any, earthquake-resistant techniques can achieve 

minimum life safety. Place a temporary moratorium on 

rubble stone and mud mortar school construction until 

guidelines, training, and supervision in safer rubble 

stone construction have been put into effect.  

 Develop continuing education training program for 

district department of education engineers and engi-

neering technicians’ on disaster-resistant design and 

construction, in collaboration with community mobi-

lizers and contractors. Highlight key principles and con-

struction details that they must carefully review for 

safer school reconstruction (concrete mix, curing, lap 

splicing, transverse reinforcement, banding in masonry 

construction, etc.). Promote professionalism, including 

by reviewing pay scales. 

 Develop public awareness videos on safer school con-

struction. Patterning after reality TV programs may 

prove to be particularly exciting for viewers – the pro-

gram could follow the construction of a safer school or 

home, including experts that came in to expose errors 

or reward those who constructed correctly. Short tech-

nical reference videos viewable on smartphones may 

also provide important reference material for masons 

and general public. 

 Convene a multi-stakeholder taskforce to review com-

munity oversight and contribution to school construc-

tion. The taskforce should look for ways to preserve 

Nepal’s good practice in local governance of schools, 

but address the challenges that have resulted in unsafe 

schools (e.g. unequal access to resources, local capaci-

ty, and corruption).   

 Plan for transparency by developing simple guidance 

and checklists for budgeting and procurement tracking. 

Pilot and seek feedback from school management 

committees to understand where they most desire 

support. Establish a remote technical ombudsman to 

respond to queries and photos and to also flag con-

cerns. (Smart phone apps may be particularly effective 

in this area).  

 Develop mechanism for independent and external re-

view, e.g. through an independent construction inspec-

tion firm or district office engineers. 

 As a matter of policy, apply all practices associated 

with safer school facilities to both public and private 

schools for early childhood through secondary                     

education. 

 

 

 

DESIGN  
Had the earthquake struck during school hours, much of 

the loss of life and injuries would have come from brick and 

stone walls. The engineering field has often ignored infill 

walls as non-structural elements that can be relegated to 

architectural detailing. Design engineers and even building 

codes have let non-technical people decide how and where 

to place these walls. Ignoring the performance of infill walls 

in earthquakes is a deadly one, as school damage shows. 

The Nepalese engineering community and international 

organisations that propose school template designs for 

Nepal need to fully consider these infill walls in approved 

designs and in construction site inspection. They must ac-

count for infill wall performance and failure in deciding 

whether a school building will be life safe in future earth-

quakes. Not to do so is to put the lives of thousands of stu-

dents and staff at risk.  

The DOE capacity in seismic engineering should be en-

hanced so that district-level engineers and sub-engineers 

can better assess the failures of past school construction in 

their districts and develop locally-feasible solutions. Capaci-

ty-building is especially needed around issues of infill walls 

and approaches to the retrofit of moderately damaged 
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schools. Discussions with district engineers indicate there is 

little current capacity in these two areas but a strong desire 

to learn.  

While the designing of safer schools needs to be conducted 

by trained and competent engineers, community engage-

ment is still crucial to the success of a safer school. The past 

practice of communities radically altering designs during 

construction – adding extra floors, changing the location of 

columns and beams -- needs to stop. Communities need to 

understand how this past practice resulted in unsafe 

schools for their children. Recommendations for this stage 

include: 

 Ensure all school designs are reviewed by knowledgea-

ble Ministry of Education engineers or their delegates, 

including those built through INGO and private donor 

support. With this review, the Ministry should take full 

responsibility for the safety of its school designs. 

 Create a school design review process where a panel of 

competent technical organisations or structural engi-

neering firms assess the appropriateness of the select-

ed design for the site, local materials, community ca-

pacity, and hazard exposure. Such review should apply 

to original designs, ministry template designs, private 

school designs, and designs provided by INGOs and 

development partners.  

 Provide communities with design choices that will not 

impact safety (e.g. choices in architectural layout, 

some construction materials, architectural finishes, 

colour, etc.). Clearly designate and explain what design 

changes communities cannot make because of their 

impact on school safety (e.g. additional floors, changes 

in column/beam/bearing wall layout, construction of 

unsupported partition walls, etc.) 

 Train district engineers charged with site supervision in 

techniques for explaining disaster-resistant construc-

tion methods to school committees, parents, and local 

masons. Provide educational props – posters, pam-

phlets, visual demonstrations using readily available 

materials or body motions.  
 Whenever feasible and safe, choose school reconstruc-

tion designs using materials that are familiar to the 

community to enhance maintenance and transfer of 

concepts to housing.  Where local materials are not 

feasible or safe, construct small demonstration build-

ings with local materials as part of, or in coordination 

with, the safer school construction project or housing 

reconstruction activities.  

 

Figure 14. Untrained masons are already rebuilding school buildings without incorporating disaster-resistant construction techniques. The 
masons here were not measuring concrete materials accurately and were using only large aggregate in their mixture. When asked, the ma-
sons said that they learned to lay reinforcing steel bars shown from previous metal frame school construction. They were incorrectly laying 
rebar on the ground, without spacers, and without bar end hooks. The school buildings of which they spoke had collapsed or been badly dam-
aged. Photo: R. Paci-Green/Risk RED 
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CONSTRUCTION 
Good planning and design can be completely undermined 

during the construction stage. Much of this event’s dam-

age, especially in reinforced concrete construction, 

stemmed from poor construction practices – ad hoc con-

crete mixing, improper curing of concrete or cement mor-

tar, improper reinforcing steel detailing, and unconsolidat-

ed concrete. Because many communities erroneously be-

lieve that concrete construction is universally safer than 

masonry construction, regardless of whether it has disaster

-resistant design and construction detailing, the reconstruc-

tion of schools needs to build knowledge about disaster-

resistant construction of all material types, but especially 

reinforced concrete.  

Also important will be readjusting community participation 

expectations during the construction stage. While commu-

nity support strengthens community cohesion and may be 

a necessity in remote and rural communities, participation 

should be encouraged in areas that do not negatively im-

pact structural safety.  

Where communities do contribute to crucial aspects of the 

construction, they will need better technical support. Com-

munity support mechanisms need to also encourage robust 

transparency to dampen corruption that can impact the 

safety of the school building constructed. 

 Provide broad construction training in earthquake re-

sistant construction and retrofitting and require certifi-

cation for any masons or unskilled labourers working 

on school construction projects. 

 Require that a certain portion of all construction work-

ers working on school construction are local, and are 

trained and certified, so that good construction 

knowledge has a better chance of staying in the com-

munity and transferring to housing reconstruction. 

 Disseminate construction process videos to build com-

munity-wide knowledge and demand for safer con-

struction.  

 Provide school committees and parents with checklists 

for identification and selection of high quality materi-

als. 

 Provide school committees and parents with checklists 

for identifying disaster-resistant construction tech-

niques, for a range of building typologies.  

 Encourage committees and parents to contact ombuds-

man when low-quality materials or improper construc-

tion techniques are identified. Confirm that communi-

ties know how to access this independent review mech-

anism.  

 Release school construction funds in stages and tie each 

release to the school management committee and con-

tractor successfully demonstrating that construction to 

date is following design drawings, especially in regard to 

the detailing that impacts the safety of the completed 

school building.  

 Ensure INGOs engaging in school construction employ 

on-site construction supervision, either through their 

own technical staff or certified construction managers.  

  Focus community participation on non-technical contri-

butions (e.g. site donation, site preparation, gathering 

or transporting materials, architectural finishes, docu-

menting construction process).  

 Support school management with mechanisms for 

transparent accounting. Include parents and older stu-

dents in construction oversight  to promote transparen-

cy. This will also ensure that communities learn about 

availability and cost of materials, information also useful 

for their own housing construction. 

 Ensure school construction projects include regular, 

curated site visits for parents and community so they 

can closely inspect the disaster-resistant features of the 

school as it is being built.  

 Require a public notice board at each school construc-

tion site. The board should explain in clear language the 

earthquake, landslide, and flood-safe features of the 

design. 

 Where possible, apply finishes to school buildings that 

strongly highlight disaster-resistant elements, for exam-

ple by painting columns, earthquake bands, roof ties 

and similar elements in bright colours.  

 Document the school construction process to be part of a 

hard-back school construction history book, with inputs 

from the school community. 
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POST CONSTRUCTION  
Following construction, communities need to maintain 

schools to ensure that safety is not degraded through un-

sanctioned modifications or poor maintenance. Communi-

ties also need to sustain the lessons they learned about 

safer construction even years after the completion. Com-

memoration events and visual reminders can help. So can 

strengthening school disaster management and disaster 

risk reduction and resilience education. Recommendations 

at this stage include: 

 Finalize safer school projects with a disaster-resistant 

construction process documentation. Include the de-

sign drawings, the construction as-built drawings, 

maintenance schedule, and safety features of the safer 

school. Preserve these in a hard-bound scrapbook. 

 Encourage school communities to label school safety 

features prominently – write the names of earthquake 

bands, retrofitting jackets, shear ties, lap splices and 

other elements directly on the building and link to 

earthquake safety.  

 Train school communities, including older students, to 

engage in regular school assessments and non-

structural mitigation so that occupants will be un-

harmed and educational supplies will be undamaged 

by future natural hazards.  

 Review research on the causes of deaths and injuries in 

the Gorkha Earthquake and update school protective ac-

tion messaging as needed. Be sure to teach staff, students, 

and communities the reasoning behind recommended 

actions and how actions taken in schools may need to be 

different than at home because of the larger number of 

people in a small space.  

 Move away from promoting a single drop-cover-hold mes-

sage as this has eclipsed the more important message of 

building safely, and has been incorrectly interpreted as 

appropriate in all circumstances.  

 Prompt school management committees to regularly re-

view school safety and to plan for all hazards. 

 Integrate risk reduction and resilience education, including 

safer community planning and construction, into staff pre-

service and continuing education, primary and secondary 

curriculum, and parent education and outreach.  

  

Photo: R. Friedman/Risk RED 
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A community-based approach that rebuilds safer schools 

and creates more resilient communities will take coordina-

tion and vision. Each stakeholder has a crucial role in 

setting the agenda for safer schools and ensuring its out-

come. While collaboration will be key, key stakeholders 

may play important leadership roles in the following areas:  

 

 Ministry of Education/ Department of Education. 

Commit to building safer schools and transitional 

learning centres. Ensure that transitional learning cen-

tre designs meet life safety standards, with special 

attention to the dangerous, unsupported ‘non-

structural’ infill walls used in previous designs. Estab-

lish a focal person for school recovery and reconstruc-

tion, with adequate staff and funding, to oversee a 

review and revision of permanent school design, con-

struction and inspection processes. Through this focal 

person, develop streamlined support mechanisms for 

school management committees to better procure, 

manage, oversee, and understand the school construc-

tion they undertake. Partner with technical societies to 

develop and disseminate training for district technical 

staff to bolster their knowledge of seismic design, in-

spection, and retrofit options. Partner with other 

stakeholders to develop in-service teacher training and 

curricula on disaster risk reduction, including disaster-

resistant design and construction. Establish accounta-

bility of school construction across all funding sources 

and school types though policy and by common stand-

ards, tools and metrics for all pillars of comprehensive 

school safety.  

 

 Donor Organisations/Development Partners.  Commit 

to building safer schools. Fund and support effective 

school retrofit and reconstruction, in part by ensuring 

that all school projects supported are constructed by 

trained masons and with robust oversight. Train and 

hire local masons so that capacity for school building 

maintenance and safer housing construction remains 

in the community. Set aside a portion of school con-

struction funds for community engagement; this com-

munity engagement will ensure that investments in 

safer schools are maintained and magnified.  

 Education and Disaster Risk Reduction Advocates and 

Consortia (Flagship 1 and 4). Advocate that each school 

built is a safer school; monitor and report education sec-

tor construction in terms of safer schools built and man-

aged with robust community engagement. This communi-

ty engagement should orient communities to safer school 

construction, train local masons in disaster-resistant tech-

niques, ensure communities understand how to transfer 

new concepts to housing construction, and support school 

management committees and the broader community in 

their role as community managers, monitors and, ulti-

mately caretakers, of safer school construction. Support 

accountability and scale by developing common stand-

ards, tools and metrics that address comprehensive 

school safety. Convene multi-stakeholder taskforces to 

recommend changes needed to achieve safer schools. 

Monitor and evaluate both the technical and social as-

pects of safer school construction programs over time to 

create evidence-based strategies for building upon suc-

cesses and addressing failures.  

 

 National Technical Organisations and Professional Socie-

ties. Support ministry counterparts and other stakehold-

ers through technical advising and independent technical 

review. Develop and scale up education and certification 

programs for engineers, masons and even school manage-

ment committees. Provide clear guidance to donors, IN-

GOs, and CBOs about disaster-resistant construction 

across a range of building typologies. Partner with them 

to develop dissemination strategies. Listen to and under-

stand the public concerns and myths that have developed 

around safety. Promote clear, consensus messages, espe-

cially the message that buildings of any material type can 

be made more disaster-resistant. Keep the public focus 

squarely on steps they can take to build safer structures. 

In partnership with other stakeholders, develop and coor-

dinate mobile technical resource centres to support both 

safer school and housing reconstruction.  

 

 International Non-Governmental Organisations. De-

velop a coordinated mobilisation and community en-

gagement strategy to support and enhance safer 

school construction. In partnership with technical and 

RECOMMENDED ROLES &                                
RESPONSIBILITIES 
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professional societies, develop multi-pronged mass 

media campaigns around safer schools as a conduit 

for, and in coordination with, broader strategies to 

support safer housing reconstruction. Establish train-

ing programs, including consistent messaging and ma-

terials (e.g. games, phone apps, monitoring tools, 

street plays, facilitated forums, videos, television and 

radio programs, checklists, mobile clinics, curricular 

support, school disaster management and more), 

around safer construction. Train and support commu-

nity mobilisers who can engage with communities dur-

ing all five stages of the safer school construction pro-

cess, from initial mobilisation to post construction. 

Monitor both the social impacts of mobilisation and 

safer school construction programs over time to build 

upon successes and address failures. When directly 

involved in school construction, commit to every 

school built being a safer school. Coordinate with min-

istries, technical/professional societies, and other IN-

GOs, not only on technical construction matters, but 

community processes and outreach to parents, teach-

ers, students and other community members. 
 

 Community-Based Organisations. Build internal ca-

pacity around safer schools and disaster-resistant con-

struction for building typologies in your community. 

Partner with INGOs and technical organisations to de-

velop and implement a coordinated mobilisation and 

community engagement strategy, bringing key mes-

sages and capacity building strategies to local net-

works and contexts. Work with communities to sup                            

port inclusion and transparency in school construction 

management so that the intent of safer schools is real-

ized in implementation. 

 Higher Education and Teachers Colleges. Assess and bol-

ster curricula in civil engineering and engineering techni-

cian degrees to ensure all graduates understand both 

code provisions and principles of disaster-resistant design, 

retrofits, and the common causes of failure in recent dis-

asters. In partnership with technical societies, develop 

continuing education courses for practicing engineers. At 

teachers colleges, develop modules and in-service train-

ing, in partnership with other stakeholders, to teach a 

basic overview of disaster-resistant school construction 

and non-structural mitigation so that teachers and princi-

pals tasked with managing school construction and 

maintenance projects are better prepared to do so.  

 

 Communities. Insist upon, and advocate for, safer 

schools in every community. Take part in mobilisation 

strategies to learn about safer school construction. En-

gage youth and civic organisations in the day-to-day moni-

toring of school reconstruction and the long-term mainte-

nance and non-structural mitigation of safe school build-

ings. Engage in inclusive and transparent school construc-

tion management in ways that prioritize school safety. 

Document and commemorate safe schools and promote a 

living culture of safety by forming school disaster manage-

ment committees. Apply lessons of safer school recon-

struction to housing. Pass on the hard-earned lessons of 

this disaster to future generations so that they will not 

have to experience devastation when the next natural 

hazard strikes.  
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Children have a basic right to safety and education. From 

these rights stems a moral obligation to build and manage 

safer schools. That moral obligation falls on all duty-

bearers – the donors who fund school construction, the 

organisations that implement it, the ministries that oversee 

and have ultimate responsibility for educating their young 

citizens, and even the communities who become caretak-

ers of the school.  

Fortunately, the April 25th Gorkha Earthquake occurred on 

the one day a week where public schools are not in ses-

sion. Even so, 479 students died in schools or hostels ac-

cording to Nepal’s Education Cluster June 2015 assess-

ment. Had the event happened on any other day, the loss 

would have been savage. Communities could have lost 

many, if not all, of their school age children in singular, 

horrifying collapses of school buildings.  

This assessment of safer school construction projects, in-

cluding the technical outcomes and the social impacts, 

shows that Nepal has both spectacular successes, which 

can be used as models moving forward, and notable short-

coming that can be improved in the post-earthquake re-

construction of schools.   

The lack of damage in many retrofitted and earthquake-

resistant schools shout out the important message: Nepa-

lese communities can build schools to withstand earth-

quakes. Where these projects were twinned with effective 

community engagement communities have changed for 

the better. Masons have gained skills in disaster-resistant 

construction. Communities have come to better under-

stand the risks they faced and how to build better to pro-

tect themselves. School staff gained confidence in their 

school buildings and knew how to protect students during 

an earthquake.      

Yet, the collapse of several of the assessed schools attests 

to the challenges ahead. Implementation of retrofit or 

earthquake-resistant new construction carried out as only 

an engineering task is not sufficient. Without mason train-

ing and onsite supervision, one such retrofit failed in the 

worst way possible, in heaps of body-crushing rubble. 

Even when projects are carried out with technical profi-

ciency, a lack of community engagement can lessen im-

pacts. When staff and communities do not believe in the 

value of these projects, students and staff are likely to 

stampede out of safe buildings, resulting in wholly unnec-

essary injuries and death. Communities are likely to dis-

trust undamaged school buildings and reject them as shel-

ter during the critical days after a disaster strikes.  

Most importantly, a learning opportunity is lost. Schools are 

central to communities and natural points for knowledge dis-

semination. A safer school project needs to build a safer school 

building, but also provide an opportunity for communities to 

learn about their environment and how to live safely in it. It is 

a project where parents, masons and even children can under-

stand why lintel bands are added to a masonry wall or shear 

ties are bent to hold columns secure during shaking. They can 

take these ideas and apply them outside the school. Safer 

school projects that do so help ensure student are not only 

safe at school, but when they go home in the evening as well.  

Yet, outside of the affected districts, Nepal’s children and com-

munities will remain in grave danger. In the coming years, 

much funding and programmatic focus will need to be on 

school reconstruction in the affected districts. Even as that 

work continues, care should be taken to remember the stu-

dents still sitting in dangerous schools beyond the reach of this 

2015 Gorkha Earthquake. The timing of the next earthquake 

may not be so forgiving for them. Another 70,000 schools in 

unaffected districts urgently need to retrofitted. Lessons 

learned in the affected communities need to be passed on so 

that all Nepal’s students can go to school in safe buildings.  

Photo: R. Friedman/Risk RED 

CONCLUSION 
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Risk Reduction Education for Disasters, Risk RED, is U.S.-

based non-governmental organization, that has long cham-

pioned the right of children to safer schools worldwide.  

Risk RED's purpose is to increase the effectiveness and im-

pact of disaster risk reduction education. This is accom-

plished by bridging the gaps between idea and audience, 

local and non-local practitioner knowledge, content and 

design, and research and application. 

Risk RED works with credible and legitimate international 

agencies, regional and local partners, research and training 

institutions, and activists who share our belief in the value 

of broad and inclusive in-reach and outreach, to share, de-

velop, localize, disseminate and evaluate the effectiveness 

of public education and outreach materials for disaster risk 

reduction. 
Risk RED members hail from North America, Asia, Australia, 

Europe. They bring expertise from diverse fields, including 

education, disaster risk reduction, natural hazards science, 

engineering, anthropology, urban planning, psychology, and 

program evaluation.  

Risk RED members were instrumental in the development of 

the Comprehensive School Safety Framework, recently 

adopted as the foundation for launching the Worldwide 

Initiative for School Safety at the World Conference on Dis-

aster Reduction. Risk RED is a member of the Global Alliance 

for Disaster Risk Reduction and Resilience in the Education 

Sector, and works collaboratively with global stakeholders in 

risk reduction education, including eg. UNESCO, UNICEF, 

UNISDR, Save the Children, IFRC . Risk RED also has both 

historic and current links to other NGOs stakeholders.  

In 2015 Risk RED worked with Save the Children, The World 

Bank’s Global Facility for Disaster Reduction and Recovery, 

UNESCO and Arup to research and  convene global experts 

in safer community-based school construction. The resulting 

publication Towards Safer School Construction: A Communi-

ty-based Approach (GFDRR, 2015) provides guidance on 

community-based school construction in hazard prone           

places.  
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